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Meeting Date: June 10, 2013 
 
Committee Members:  Gus Pego, Harold Desdunes, Debora Rivera 
 
General Counsel: Alicia Trujillo 
 
Recording Secretary:  Laura Palmberg 
  

 

1. OLD BUSINESS 

  

 NONE 

 

2. NEW CONTRACT ACTIONS    
 

 NONE 

 

3. REQUEST FOR SUPPLEMENTS, AMENDMENTS, TIME EXTENSIONS    

 

a. Contract No.:  BDT38     

Project Manager: John Palenchar 

FIN No.: 250680-1-22-04   
Consultant’s Name:  Metric Engineering      
Work Description: District-Wide Environmental Compliance  
Action Requested: Increase Budgetary Ceiling threshold amount to $650,000  

  Amount Requested: $50,000.00 to be encumbered at this time 

   

4. MIC BUSINESS / UPDATE   
 

NONE 
 

5. JOINT PARTICPATION AGREEMENTS 

 

a. Contract No.: ANR71 

Project Manager:             Raymond Freeman 

FIN No.:                             4161551-1-84-01 
Participant’s  Name:        Miami-Dade Transit 
Work Description:           Transit Service Demonstration – 79

th
 Street MAX 

 Action Requested: Time Extension  

 Time Requested:          12 Months 

 

b.  Contract No.: AOP26 

Project Manager:             Raymond Freeman 

FIN No.:                             420261-1-84-01 
Participant’s  Name:        Town of Miami Lakes 
Work Description:           Town of Miami Lakes Bus Circulator 

 Action Requested: Time Extension  

 Time Requested:          24 Months 

 

c. Contract No.: AP156 

Project Manager:             Raymond Freeman 

FIN No.:                             422529-1-84-01 
Participant’s  Name:        Miami-Dade Transit 
Work Description:           Kendall Drive Bus Rapid Transit Operating Assistance 

 Action Requested: Time Extension  

 Time Requested:          12 Months 
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d. Contract No.: APB13 

Project Manager:             Raymond Freeman 

FIN No.:                             416399-1-94-01 
Participant’s  Name:        South Florida Regional Transportation Authority 
Work Description:           Tri-Rail/Metrorail Station Pedestrian Overpass at 79

th
 Street 

 Action Requested: Time Extension  

 Time Requested:          60 Days 

 

e. Contract No.: APE76 

Project Manager:             Raymond Freeman 

FIN No.:                             420462-1-84-01 
Participant’s  Name:        Miami-Dade Transit 
Work Description:           I-95 Dade/Broward Express (to Downtown Miami) 

 Action Requested: Time Extension  

 Time Requested:          12 Months 

 

f. Contract No.: APF22 

Project Manager:             Raymond Freeman 

FIN No.:                             410135-2-84-01 
Participant’s  Name:        Miami-Dade Metropolitan Planning Organization 
Work Description:           State Commuter Assistance for the South Florida Vanpool Program 

 Action Requested: Time Extension  

 Time Requested:          6 Months 

 

g. Contract No.: APF46 

Project Manager:             Raymond Freeman 

FIN No.:                             423612-1-84-01 
Participant’s  Name:        City of Coral Gables 
Work Description:           Service Development Program funding for operations, planning and 

marketing for Route Expansion 

 Action Requested: Time Extension  

 Time Requested:          6 Months 

 

h. Contract No.: APF47 

Project Manager:             Raymond Freeman 

FIN No.:                             413031-2-94-01 
Participant’s  Name:        City of Coral Gables 
Work Description:           Capital Grant – Route Expansion along Ponce de Leon up to SW 8

th
 

Street  

 Action Requested: Time Extension  

 Time Requested:          6 Months 

 

i. Contract No.: APO42 

Project Manager:             Raymond Freeman 

FIN No.:                             417915-1-14-01 
Participant’s  Name:        Miami-Dade Metropolitan Planning Organization 
Work Description:           MPO – FTA Section 5303 for UPWP Studies 

 Action Requested: Time Extension  

 Time Requested:          6 Months 

 

j. Contract No.: APO84 

Project Manager:             Raymond Freeman 

FIN No.:                             418050-1-94-01 
Participant’s  Name:        Miami-Dade Transit 
Work Description:           Sidewalk – South Miami-Dade Busway ADA Upgrades 

 Action Requested: Time Extension  

 Time Requested:          12 Months 

 

 

 

 



Procurement Actions Review and Approval Meeting Agenda  

  3 

 

k. Contract No.: APV92 

Project Manager:             Raymond Freeman 

FIN No.:                             428447-1-94-01 
Participant’s  Name:        Miami-Dade Transit 
Work Description:           Park & Ride Lost at SW 168

th
 Street and Busway 

 Action Requested: Time Extension  

 Time Requested:          13 Months 

 

l. Contract No.: AQ140 

Project Manager:             Raymond Freeman 

FIN No.:                             427623-1-84-01 
Participant’s  Name:        City of Miami 
Work Description:           Biscayne/Brickell Trolley operating expenses 

 Action Requested: Time Extension  

 Time Requested:          12 Months 

 

m. Contract No.: AQ167 

Project Manager:             Raymond Freeman 

FIN No.:                             420454-1-14-01 
Participant’s  Name:        Miami-Dade Metropolitan Planning Organization 
Work Description:           MPO – FTA Section 5303 for UPWP Studies (FY 2011) 

 Action Requested: Time Extension  

 Time Requested:          6 Months 

 

n. Contract No.: AQ445 

Project Manager:             Raymond Freeman 

FIN No.:                             418084-1-94-02 
Participant’s  Name:        Miami-Dade Transit 
Work Description:           Pedestrian Overpass at the University Metrorail Station 

 Action Requested: Time Extension  

 Time Requested:          30 Months 

 

o. Contract No.: AQ868 

Project Manager:             Raymond Freeman 

FIN No.:                             427624-1-94-01 
Participant’s  Name:        South Florida Regional Transportation Authority 
Work Description:           Opa-Locka Tri-Rail Station Park & Ride Lot Additional Parking 

 Action Requested: Time Extension  

 Time Requested:          24 Months 

 

p. Contract No.: AQH29 

Project Manager:             Raymond Freeman 

FIN No.:                             422675-8-94-01 
Participant’s  Name:        Miami-Dade Transit 
Work Description:           South Miami-Dade Busway – New Buses 

 Action Requested: Time Extension  

 Time Requested:          21 Months 

 

 

6. LOCALLY FUNDED AGREEMENTS 
  

NONE 
 

7. CIGP 
 

NONE 
 

8. CONSTRUCTION SUPPLEMENTAL 
 

NONE 
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9. ADMINISTRATIVE ISSUES 
 

 Professional Services Supplementals to be discussed. 


